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RECLAMATION PROJECT UPDATE As oF _Ocr. 21,/ 772

TO: Governor Harry Early N
FROM: Jim Olsen, Jr., PE-Reclamation Project Manager \

1)  Scrapets moved to hauling topsoil from JP-SB-53 on the top of Gavilan Mesa to some of
the north Jackpile shale dumps. Some dozers are being used to help spread topsoil.
Dozers finished the protore sloping inside the Jackpile pit; dozing continued on JP-
WO-18, JP-WO-72; trucks continued with hauling protore from JP-24
and JP-PS-25;
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2) A 25-foot utility pole is available in the LCC Shop Yard to meet Mr. Paul Day's request.
Please have him contact this office when he wants to pick it up. :
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3) Work atthe tree nursery at SIPI is continuing this week;

4) My thanks to you, Staff Officers, and Council for action on the Post-Reclamation Plan;
next summer during the preparation of the 5th Annual ?f)erating Plan (for PY-94),
a more specific recommendation can be made to Council on how to administrate the
Program. We will know more about other groups who may want to participate and
share in the data and cost. ,

5)  Preparation of the 11th Environmental Monitoring & Regulatory Compliance Report is
underway and should be ready by mid-November for submittal to BIA;

6) Please advise if you want us to meet the photography request from Mr. Thomas Vohlne
of Munich, Germany. He contacted your Office on Monday at my direction. Thank you.
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